

Project Management

Common PM failures

- Lack of reason
- Weak support/sponsorship
- Wrong PM methods
- Overly optimistic
- Poorly defined scope
- Ignoring key stakeholders
- Lack of risk management

Project Classification

Complexity	Uncertainty
Size	Novelty
Scope	Experience
Stakeholders	Clarity
Alignment	Budget/Resources