

Project Management

Phases

Project Selection

Inexperience	Engagement				
Many Ideas	Fewer Projects				
Ideation	Initiation	Planning	Execution	Closure	Manage
					Benefits, impact, value

Common PM failures

- Lack of reason
- Weak support/sponsorship
- Wrong PM methods
- Overly optimistic
- Poorly defined scope
- Ignoring key stakeholders
- Lack of risk management

Project Classification

Complexity	Uncertainty	
Size	Novelty	
Scope	Experience	
Stakeholders	Clarity	
Alignment	Budget/Resources	

* Efficiency Projects 0/1 * Growth Projects 2/3 * Transformative 4/4